

Manipur State AIDS Control Society

State Schedule for Folk Performance- Churachandpur District

Sr. No	District	Village/Location	Date of Performance	Name of Folk Troupe	Folk Form	Resource Agency		Performance fee (in Rs.) & source of fund
						Ground Level support	Monitoring	
1	Churachandpur	Bus Parking, New Bazar	28 th May 2013	People's Arts & Dramatic Association	Shumang Leela	EBC/Mahila Vikas Samiti(IDU) Progressive People's Association/WDS/LWS/S HALOM/ANM/AWW/A SHA/PRI	EBC/Mahila Vikas Samiti/ Progressive People's Association/WDS/SHALOM/District Support Team/LWS	4000 - DBS
2	Churachandpur	Damkam Bazar, New Lamka	28 th May 2013	People's Arts & Dramatic Association	Shumang Leela	EBC/Mahila Vikas Samiti(IDU) Progressive People's Association/WDS/LWS/S HALOM/ANM/AWW/A SHA/PRI	EBC/Mahila Vikas Samiti/ Progressive People's Association/WDS/SHALOM/District Support Team/LWS	4000 - DBS
3	Churachandpur	Lamka College Campus, New Lamka	29 th May 2013	People's Arts & Dramatic Association	Shumang Leela	EBC/Mahila Vikas Samiti(IDU) Progressive People's Association/WDS/LWS/S HALOM/ANM/AWW/A SHA/PRI	EBC/Mahila Vikas Samiti/ Progressive People's Association/WDS/SHALOM/District Support Team/LWS	4000 - DBS
4	Churachandpur	CCpur College campus, Hiangtam Lamka	29 th May 2013	People's Arts & Dramatic Association	Shumang Leela	EBC/Mahila Vikas Samiti(IDU) Progressive People's Association/WDS/LWS/S HALOM/ANM/AWW/A SHA/PRI	EBC/Mahila Vikas Samiti/ Progressive People's Association/WDS/SHALOM/District Support Team/LWS	4000 - DBS
5	Churachandpur	Tuibuang Peace Ground, Tuibuang	30 th May 2013	People's Arts & Dramatic Association	Shumang Leela	EBC/Mahila Vikas Samiti(IDU) Progressive People's Association/WDS/LWS/S HALOM/ANM/AWW/A SHA/PRI	EBC/Mahila Vikas Samiti/ Progressive People's Association/WDS/SHALOM/District Support Team/LWS	4000 - DBS
6	Churachandpur	Zoveng Community Hall,Zoveng	30 th May 2013	People's Arts & Dramatic Association	Shumang Leela	EBC/Mahila Vikas Samiti(IDU) Progressive People's Association/WDS/LWS/S HALOM/ANM/AWW/A SHA/PRI	EBC/Mahila Vikas Samiti/ Progressive People's Association/WDS/SHALOM/District Support Team/LWS	4000 - DBS

7	Churachandpur	Ngathal Football Ground, Ngathal	31 st May 2013	People's Arts & Dramatic Association	Shumang Leela	EBC/Mahila Vikas Samiti(IDU) Progressive People's Association/WDS/LWS/S HALOM/ANM/AWW/A SHA/PRI	EBC/Mahila Vikas Samiti/ Progressive People's Association/WDS/SH ALOM/District Support Team/LWS	4000 - DBS
8	Churachandpur	Bungmual Lalpuithuai Foundation School Ground	31 st May 2013	People's Arts & Dramatic Association	Shumang Leela	EBC/Mahila Vikas Samiti(IDU) Progressive People's Association/WDS/LWS/S HALOM/ANM/AWW/A SHA/PRI	EBC/Mahila Vikas Samiti/ Progressive People's Association/WDS/SH ALOM/District Support Team/LWS	4000 - DBS
9	Churachandpur	Thingkangphai Govt. School Ground	1 st June 2013	People's Arts & Dramatic Association	Shumang Leela	EBC/Mahila Vikas Samiti(IDU) Progressive People's Association/WDS/LWS/S HALOM/ANM/AWW/A SHA/PRI	EBC/Mahila Vikas Samiti/ Progressive People's Association/WDS/SH ALOM/District Support Team/LWS	4000 - DBS
10	Churachandpur	Rengkai Football Ground	1 st June 2013	People's Arts & Dramatic Association	Shumang Leela	EBC/Mahila Vikas Samiti(IDU) Progressive People's Association/WDS/LWS/S HALOM/ANM/AWW/A SHA/PRI	EBC/Mahila Vikas Samiti/ Progressive People's Association/WDS/SH ALOM/District Support Team/LWS	4000 - DBS
11	Churachandpur	Bus Parking, Singngat	3 rd June 2013	People's Arts & Dramatic Association	Shumang Leela	EBC/Mahila Vikas Samiti(IDU) Progressive People's Association/WDS/LWS/S HALOM/ANM/AWW/A SHA/PRI	EBC/Mahila Vikas Samiti/ Progressive People's Association/WDS/SH ALOM/District Support Team/LWS	4000 - DBS
12	Churachandpur	Lumthang Bazar, Thanlon	4 th June 2013	People's Arts & Dramatic Association	Shumang Leela	EBC/Mahila Vikas Samiti(IDU) Progressive People's Association/WDS/LWS/S HALOM/ANM/AWW/A SHA/PRI	EBC/Mahila Vikas Samiti/ Progressive People's Association/WDS/SH ALOM/District Support Team/LWS	4000 - DBS

Phase I							Phase II				
TAMENLONG						Phase I	IE	IW	TbI	Bpr	
							1120	352	496	1750	
Male	142	202	335	635	1314		990	134	415	1900	
Female	156	179	288	110	733		1140	125	240	2500	
Total	298	381	623	745	1749		550	302	217	1700	
							980	244	290	2850	
SENAPATI							1100	222	290	2850	
							1040	425	265	2450	
Male	1030	1620	2360	2230	7240		880	371	500	4400	
Female	7980	1795	2390	2270	14435		730	209	241	3100	
Total	9010	3415	4750	4500	12665		1010	377	144	2300	
							1100	138	254	1450	
CHURACHANDPUR							1050	627	436	1300	
							990	101	261	2400	
Male	836	1340	2490	1820	6486		1210	213	293	5300	
Female	850	1460	2660	2180	7150		900	212	312		
Total	1686	2800	5150	4000	11950	Total	1180	159			
					26,364	45208	15970	4211	4835	35600	105824
CHANDEL, Ukhurul, Khongampat, WAC				M	19,590						
				F	25,618						

Chandel
Male: 3600
Female: 2000

Ukhurul 1200
Male: 500
Female: 700

Khoampat: 380
Male: 130
Female: 150

Laimani:
Male: 170
Female: 150

WAC
M: 150
F: 300

Annexure I